e Parcel Gis City’s top priority

TOPIC TIMELINE & ACTIONS

Navy plans to issue Draft Final Parcel G Removal Site
Evaluation Work Plan on 10/17/18 which will address
comments on the Draft.

e Parcel D-2, UC-1, UC-2, UC-3 and
then subsequent parcels

Work plan issuance TBD - subsequent to approval of
universal protocols embedded in Parcel G Work Plan.

Community Meetings

e Weekly CDPH activities

October 3 Navy Open House — main topic will be Parcel

CDPH continued with their scans. Combined update for
the weeks of Sept 10 and 17 attached. No concerns
noted. CDPH presentation at Monday 9/24 HPS CAC
Environment and Reuse Subcommittee. Good discussion
with attendees.

¢ Meetings with Parcel A residents

e SF Chronicle continued interest

July 5, 26, Sept 6 and 19 RHB meetings with Parcel A
residents went well. Sept 19 CDPH explained in detail
about the deck marker and significance of 30% of
scanned areas done and this has been the only item
found. Residents asked about possible ground floor
scanning — CDPH committed to get back to them. Artist

SFDPH, USEPA, and Navy (and possibly others) received
new requests last week for more information about
events in the past - particularly focused on 2007

Previously Disclosed, Media Reports, Continued Public Interest Records

Requests

See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

September 21, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #9

This Progress Update combines the scanning survey results for the weeks of
September 10 and September 17. For the week of September 10, the CDPH
Radiological Health Branch completed five survey units on the Walkover Scanning
Survey. The five survey units included areas around Building 49, 50, 51, southeast
hillside, and the field bounded by Donahue Street and Hudson Avenue. Of these areas
scanned, one anomaly, slightly above background, was detected and it was determined
to be potassium-40, a naturally occurring substance. As stated in previous updates,
detection of a natually occurring substance above background is not unusual for a
neighborhood scan and does not pose a hazard to people or the environment.

Also during the week of September 10, as initially reported in Progress Update #8,
additional work was conducted on an anomaly that had been detected on September 7t
at the bottom of the hill on the north side of parcel A-1. It was determined to be a naval
deck marker that contained radium, buried under about 10” of soil. It was remediated
by the Navy’s contractor. Radiation readings before removal indicated that there would
not have been any health or safety hazard to anyone who happened to be at that spot
previously, and radiation readings during and after removal indicated that there was no
residual contamination in the soil. CDPH met with residents on September 19 to
discuss this finding and answer any questions.

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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For the week of September 17, three survey units were scanned, including the
southwest hillside areas and the future artist building. No anomaly was detected. In
total, over 85% of the walkover survey area has been scanned.

In addition, the data analysis of the Towed Array RS 700 data sets continues.

CDPH appreciates residents’ assistance to facilitate this survey effort. As always,
guestions or comments about this project can be sent to:
RHBHuntersPointParcelAScan@cdph.ca.gov.

Sincerely,

ek T

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

September 2018
% Project and Points of Contact Contact info
= September October November
CERCLA Parcel Fieldwork
Basewide
leslle. howard@navy.mil
Radiological Support i i i
’ General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal
2 IRPM: Leslie Howard T&D Misc Materials Dermobilization None (619) 524-5903
PM: Don Clause, Arcadis
L feo.m.Tarson.cir@navy.mil
Groundwater Monitoring Program
3 Groundwater N N )
RPM: Leo Larson Sampling one one (619) 524-5257
PM: Erin Hunter, Trevet
Parcel B-1
Chrstopher.ole.Cl Gnavy.
IR-10 SVE System
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
samantha Lknolle@nayy.mil
IR-26 Groundwater Study
1 RPM: Samantha Knolle Sampling Event None None
PM: Curtis Moss, KMEA
Parcel C

IRemedial Action - RU-C1,C2,C4,0ndC5 4 v} crsoertaclonavyml
1 RPM: Chris Ota

SVE System/Oversight | SVE System/Oversight | SVE System/Oversight

(619) 524-5853
PM: Mitra Fattahipour, Insight
Petroleum Hydrocarbon Corrective Action Soil Boring Soil Boring Soil Boring sheren.chanessianci@navym
5 [RPM: Sharon Ohannessian Installation/Soil and Installation/Soil and Installation/Seil and (202) 685-1627
Groundwater Groundwater Groundwater
PM: Philip Stearns, AMEC Foster Wheeler Sampling Sampling Sampling
Parcel D-1
samantha.l.knolle@navy.mi
Durable Cover Phase I Durable
1 . Cover Gamma Walk- Phase Il Durable Phase Il Durable Cover
RPM: Sarmantha Knolle Over S Cover Installation Installation
PM: Lisa Bercik, APTIM VT SUIVEYs
Parcel E
R R sharon.channessian.cir@navy.mil
Petroleum Hydrocarbon Corrective Action Soil Boring &
Soil Boring & Soil Boring & Monitoring Well (202) 685-1627
1 RPM: Sharon Ohannessian Monitoring Well Monitoring Well . 9 We
. . . . Installation/SamplingEx
Installation/Sampling { Installation/Sampling i
PM: Philip Stearns, AMEC Foster Wheeler cavaiion
Parcel E-2

. . . . . : eslie howard@navy.mil
Site grading, onsite Site grading, onsite

Revetment, Upland Slurry Wall, Grading 1 S i
consolidation, consolidation,

1 . . None B
RPM: Leslie Howard shoreline revetment, | shoreline revetment, (619] 524-5903
PM: Nels Johnson, APTIM upland slurry wall upland slurry wall
Protective Liner, Wetlands, and LG Control Pre-construction leslie.howard@navy.mil
5 System None Project Kick-Off activities; mobilization;
RPM: Leslie Howard Meeting utility surveys; import (619) 524-5903
PM: Lou Ehrhard, KEMRON clean fil

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 9/6/2018 Page 1 of 1
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Hunters Point Naval Shipyard
Document Tracking Sheet

September 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[=)
25 ) )
% Document Title & information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
CERCLA, Pefroleum, and Radiological Reports
All
1 RPM: Stephen Banister 07/09/18 v« 09/14/18 TBD 10/30/18 11/30/18 FFA Document
P Doug Bielskis, Innovex-ERRG 1
Parcel C
1 04/27/18 |+ § 07/11/18 v TBD NA 09/26/18 FFA Document
2 v : Leslie Howard 07/09/18 |« § 09/12/18 TBD NA 10/27/18 FFA Document
Lisc Bercik, Apiim
Parcel D-1
IRad RACR - Phase I
1 RPM: Leslie Howard 08/31/17 v § 111717 |v v vi 01/11/18 | v 01/29/18 v{09/11/18 FFA Document
PM: Ed Palser, Gilbone
Final Status Survey - Former NRDL
2 §RPM: Leslie Howard 08/31/17 v § 11/17/17 | v ¥ »1 01/11/18 |~ 01/2%9/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 RE- IPSVPTppp— 08/31/17 v § 111717 |v v vi 01/11/18 | v 01/29/18 v TBD
PM: Ed Palser, Gilbane
Parcel E
Execution Plan - §5/58D Removal Action
1 RPM: Stephen Banister 10/09/18 11/26/18 D NA 01/10/19 FFA Document
PM: Philip $terns, AMEC FW
LUC RD
2 [RPM: Paul Stoick 05/31/18 | v} 07/15/18 v D 09/20/18 10/22/18 FFA Document
P iz CES, Doug Bielskis
fRAMP
3 [RPM: Paul Stoick 10/01/18 11/16/18 D 12/31/18 01/31/19 FFA Document
P CES, Doug Bielskis
IRAWP - Excavation, SVE, and GW Treatment
4 fRPM: Paul Stoick 12/03/18 01/18/19 D 03/05/19 04/05/19 FFA Document
PM: Tim Kemper, Aptim
IRAWP - IRO2 Northwest and Durable Cover
5 RPM- Faul Stoiok 11/28/18 01/14/19 D 03/01/19 04/02/19 FFA Document
Pivi: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans
6 -~ 12/03/18 01/18/19 BD 03/05/19 04/05/19 FFA Docurnent
RPM: Paul Stoick
P M Brett Womack, Gilbane
Parcel E-2
IRAWP - Protective Liner, Wetlands, and LG
Conirol System
1 RP M- | eslie Howard 02/16/18 | v § 04/03/18 | v v TBD TBD 09/27/18 FFA Document
PM: Lou Ehrhard, KEMRON
IRACR - Revetment, Upland Slurry Wall, and
Grading
2 - 11/26/18 01/01/19 D 02/25/19 03/28/19 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 9/6/2018 Page 1 of 2
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Hunters Point Naval Shipyard
Document Tracking Sheet

September 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
Parcel F
1 02/27/18 vl 05/21/18 | viwv 07/19/18 v 07/19/18 vl09/14/18 FFA Docu?enif; Revised
RPM Liz Roddy na
PM: Lisc Bercik, Apiim
iBathymeitric Survey and Former Parcel B Piers
Invesiligation Report
2 07/09/18 v § 08/09/18 {v v v |vi 09/24/18 09/24/18 10/25/18 FFA Docurnent
RPM: Sharon Channessian
P M Mitra Fattahipour, ECC
FFA Document; EFA 30-
3 08/13/18 10/29/18 D 12717718 01/18/19 HN
RPM: Sharon Ohannession /131 v 129/ 171 /181 day Exfension
P Mitra Fattahipour, ECC
Finger Piers Characterization Surveys Report
4 §RPM: Liz Roddy 11/29/18 01/14/19 TBD NA 02/28/19 FFA Document
P Lisc Bercik, Apiim
v Production or review of document is complete. LUC = Land use control
X Received noftification of no comments or NA = Not applicoble

comments deferred to other agency.
DTSC = Department of Toxic Substances Control

USEPA = U.S. Environmental Protection Agency

FS = Feasibility study
FSS = Final status survey
Report fitles highlighted In yellow hove areguested
expecited review periad:

PM = Proiect manaaer
PP =Proposed plan
RACR = Remedial action completion report

RAWP = Remedial action work plan
TBD = To Be Determined

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

Retmaortiglis hinhlighida ininraiihdie Boeasmifinalizdd:
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